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MISSION GUIDE

DEBRIS REMOVAL AND DISPOSAL/REDUCTION

1. Mission.

This guide prescribes guidance and procedures for debris removal, reduction and
disposal in support of the Federal Response Plan. The attached appendices include six
different guides for various sub-missions that may be executed during any debris mission
assignment. There are no “typical” debris removal missions.  Consequently, all planning
and direction for execution of the debris mission shall be in accordance with the situation
at hand.  Due to this flexibility requirement, the Corps of Engineers management team
resources must be capable of aggressively managing and providing field direction to
activated debris contractors.  These appendices are structured to follow the “Readiness
Cycle”.  Within the scope of disaster response each appendix addresses actions that must
be completed and responsible elements that are critical during a disaster response and/or
recovery efforts.  The processes that follow a disaster response are addressed in the
Evaluation and Corrective Actions Program (ECA).   Appendix A provides an overview
of natural disasters that can cause debris removal problems and corresponding local and
Federal response actions.  The overview is from a document which FEMA provides to
local officials as a reference for disaster response activities.

2. Authority.

a.  This document is for all Districts and  Divisions (USACE), under the authorities of
Public Law (PL) 84-99, as amended, (Flood Control and Coastal Emergencies). The
Federal Response Plan (The Stafford Act), hereafter referred to as the FRP, provides the
authority for the Federal government to respond to disasters and emergencies in order to
provide assistance to save lives and protect public health, safety, and property.   It is
designed to address the consequences of any disaster or emergency situation in which
there is a need for Federal response assistance.

b.  The FRP describes the basic mechanisms and structures by which the Federal
government will mobilize resources and conduct activities to augment state and local
response efforts. The FRP uses a functional approach to group the types of Federal
assistance a State is most likely to need under twelve Emergency Support Functions
(ESFs).  Each ESF is headed by a primary agency, which has been selected based on its
authorities, resources and capabilities in the particular functional area.  Other agencies
have been designated as support agencies for one or more ESF, based on their resources
and capabilities to support the functional area.  The twelve ESFs serve as the primary
mechanism through which Federal response assistance will be provided to assist the state
in meeting response requirements in an affected area. (Figure 1.)  Federal assistance will
be provided to the affected state under the overall coordination of the Federal
Coordinating Officer (FCO) appointed by the Director of the Federal Emergency
Management Agency (FEMA) on behalf of the President.
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3.  Concept of Operation.

a.  The concept of operations is built upon the premise that an initial highly trained
Debris Planning and Response Team (PRT) initiated early in an emergency event will
provide the impacted district the management strategy and foundation necessary to
handle a debris mission of any size.  The initial Debris PRT, in coordination with the
designated area engineer, will plan, report and direct emergency debris activities
immediately following a disaster.  This initial response effort will provide the necessary
time to execute a full-scale debris mission and allow the District to mobilize and set up a
fully operational Emergency Response and Recovery Office (ERRO).

b.  It is understood that the ERRO will be responsible for all sorts of various mission
requirements of which debris is one component as addressed in this plan.  The debris
mission execution is built around the utilization of contractors under the direction of this
small highly effective management team composed of District personnel augmented with
expertise in debris missions from other Corps of Engineer District offices.

4.  Execution.

The execution of a debris removal mission is facilitated by the following stages of
events.

a.  Preparedness.

(1) Sample Contracts.

Typical debris removal sample contracts have been developed and are
provided in Appendix I for the following types of missions: equipment leasing, site
reduction management, unit price, letter contract, tree removal, sunken vessel removal,
and debris clearance.

      EMERGENCY SUPPORT FUNCTION                                 AGENCY

1.  TRANSPORTATION                     DOT
2.  COMMUNICATIONS                  NCS
3.  PUBLIC WORKS AND ENGINEERING                       DOD/USACE
4.  FIRE FIGHTING                   USFS
5.  INFORMATION AND PLANNING                    FEMA
6.  MASS CARE                   ARC
7.  RESOURCE SUPPORT                        GSA
8.  HEALTH AND MEDICAL SERVICES                   USPHS
9.  URBAN SEARCH AND RESCUE                    FEMA

            10.  HAZARDOUS MATERIALS                    EPA
            11.  FOOD                    USDA
            12.  ENERGY                    DOE

Figure 1
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(2) IDIQ Contractors.

The Mobile District on behalf of HQ, USACE, using a hybrid
Requirements/IDIQ (Indefinite-Delivery, Indefinite-Quantity) contract process, has
advertised, selected, and awarded contracts to contractors who have experience with
debris removal.  Each contractor will have responsibility for a specific region.

(3) Local Governments.

Each District should assist and involve local governments (city and county
agencies) through an ongoing training, planning, and awareness program for debris
removal activities, including pre-planning those elements of debris operations that could
directly affect the city or county.

(4) Debris Response Teams.

Necessary and typical components of a response team for a debris mission
are outlined in Paragraph 6, below.  The required training is covered in both Paragraph 6.

b.  Pre-Declaration.

(1)  The Potential Impacted District shall coordinate with local state and federal
agencies to assess the overall debris mission requirements.  This may include use of the
site selection checklists provided in Appendix J, addressing the special considerations
discussed in Appendix K, and debris modeling in accordance with Appendix B.

(2)  The District will mobilize necessary equipment, assets, and personnel in
response to the level of the debris mission.  Pre-mobilization shall include:

(a)  Determine the organizational configuration of the office to manage the
debris mission.

(b)  Determine the numbers and expertise of Corps Personnel required to
execute the mission.

(3)  The District shall perform the following steps should FEMA provide Pre-
Declaration Funding to position itself to execute a debris mission.

(a)  Activate a Debris Planning and Response Team(s).  See Paragraph 6 for
team components and guidelines for establishing the team.  In general, the team will:

(1)  Identify the anticipated amount and type of debris.

(2)  Identify the potential disposal sites, the methods of disposal, the
location for disposal, leasing agreements which may be necessary, and any environmental
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issues related to disposal in accordance with the checklists provided at Appendix J and
the special considerations outlined in Appendix K.

(3)  Evaluate the feasibility of sectoring the overall debris mission area to
better facilitate the execution of the debris mission.

(4)  Develop a mission scope with the ROC.

(5)  Assess and determine the contract formats.

(6)  Estimate and define the types and amounts of contractor equipment
required to execute the mission.

(7)  Define the types and numbers of Corps personnel required to monitor
the contractors’ work.

(a)  Establish Points of Contact with Local Government and other
Federal Agencies.

(b)  When and if possible, award contracts.

c.  Post-Declaration.

Regardless of any Pre-Declaration Phase actions the Impacted District and/or
responding PRT shall perform the following steps in the execution of its debris mission.

(1)  Identify the amount and type of debris.
 

(2)  Identify the disposal sites, the methods of disposal, the location for disposal,
leasing agreements which may be necessary, and any environmental issues related to
disposal in accordance with the checklists provided at Appendix J and the special
considerations outlined in Appendix K.

(3)  Sector the overall debris mission area to better facilitate the execution of the
debris mission.

(4)  Define or refine a mission scope with the proper FEMA representatives.

(5)  Determine the contract formats.

(6)  Define the types and amounts of contractor equipment required to execute the
mission.

(7)  Award Contracts.
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  (8)  Define the types and numbers of Corps personnel required to monitor the
contractors’ work.

  (9)  Manage and direct debris removal activities as necessary.

(10)  Establish and maintain Points of Contact with Local Government and other
Federal Agencies.

(11)  Direct the overall recovery operations as required to complete the mission.

(12)  Complete the Physical Mission Closeout requirements.

d.  Post-Mission.

(1)  Once the Debris mission is physically closed out and FEMA has approved the
action, several actions and activities still remains to be accomplished.

(2)  The first and foremost is the fiscal close out.  All costs related to this mission
must be identified and properly billed to FEMA for reimbursement.  ER 11-1-320
contains the necessary actions, samples and procedures to accomplish this activity.

(3)  Each person who worked the debris mission should complete any lessons
learned from their efforts during the response and recovery mission.  The Command and
Control Regulation, ER 500-C2 (DRAFT) contains the necessary procedures.

(4)  All participants should be prepared to assist in developing some part of an
after action report.  Providing any narrative, facts or figures to help document the
successes and any lessons learned.

5. Command and control.

a.  FRP Initial Response Structure.

The disaster response and recovery process is complex and dynamic. Many
separate activities are required to be initiated and executed simultaneously.  The
following paragraphs will address the operational functions and their responsibilities
required under the FRP.  A wiring diagram showing the relationships between the various
operational teams during the initial response phase is provided as Figure 2.

b.   Regional Operations Center (ROC).

The FEMA Regional Operations Center is the focal point for information related
to a disaster, the impact, and the state’s efforts and needs.  The decision to implement the
Federal Response Plan (FRP) can be made by the FEMA Regional Director, located at
the Regional Operations Center (ROC), or at the national level.  The ROC evaluates the



66

situation in the impacted area using information from state/local governments.  Mission
assignments can be issued immediately to save and/or protect lives and critical
infrastructure.  The Corps Division representative assigned to the ROC represents not
only the Division, but also USACE.  Within the first few hours, missions may be
conceived, negotiated, and accepted by FEMA .  The ROC is responsible for the
deployment of the Rapid Needs Assessment Team and the Emergency Response Team
Advance (ERT-A) .  Once the FEMA Disaster Field Office (DFO) is fully operational, all
disaster related response and recovery activities are transferred to the DFO.  The USACE
team members must be knowledgeable in both the USACE and FEMA authorities and
capabilities.  In the initial phases, the ROC USACE team member will be the best source
of information regarding potential missions, impacts on state and local infrastructure and
the magnitude of the disaster related damages.

Command and
Control

Coordination

Emergency Response
Team - Advance

HQ EOC

DIVISION
EOC

DISTRICT
EOC

PL 84-99
TEAMS

INVESTIGATIVE
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DISASTER
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STATE
EOC

RAPID NEEDS
ASSESSMENT TEAM

Regional Operations
Center

Emergency Support
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c.  Emergency Response Team - Advance.

The Emergency Response Team - Advance is a team sent to the impacted area to
be the Federal interface with the State and local authorities.  The purpose is to assess the
local capability to handle the response and provide liaison with other Federal Agencies,
State and Local Government.  Also included with the assessment is the identification of a
potential site for the DFO.  Normally, the ERT-A is a small contingent of individuals
well versed in emergency management and representatives of the 249th Engineer
Battalion (Prime Power).  The ESF#3 team leader represents the Corps on the ERT-A.
This team is the nucleus of the full ERT/ESFs when operational.

d.  Rapid Needs Assessment Team.

The Rapid Needs Assessment Team functions as the “Eyes” for FEMA by
providing a snapshot of the disaster situation.  USACE supplies pre-designated members
to the team to evaluate the magnitude and impact of the disaster on infrastructure and the
needs and capabilities of the local governments for considerations related to the
activation of the FRP and the level of the initial response.

Figure 3
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e.  FRP Full Response Structure.

The full response structure includes the all FEMA elements, the Defense
Coordinating Officer and the full contingent of each activated ESF team.  This includes
the Emergency Response and Recovery Office (ERRO) and elements of district, division
and headquarters offices of USACE.   Figure 3 above shows the functional elements and
relationships of the full response team.

f.  Disaster Field Office.

Once the FEMA Disaster Field Office (DFO) is operational, all disaster related
response and recovery activities are transferred to that facility/location.  The response
personnel located at the DFO are referred to as the Emergency Response Team (ERT)
and are comprised of FEMA Operations and all activated ESFs at the DFO.   The ESF #3
Public Works and Engineering members of the ERT located at the DFO are known as the
ESF #3 Management Team.

g.  Commander, Division Forward.

This person represents the Division Commander and USACE for all matters
related to the disaster response.  This person commands the entire response under the
Federal Response Plan through both the ESF #3 Cell and the ERRO.  This person
coordinates and accepts FEMA Mission Assignments in conjunction with ESF #3.  This
person has also been titled the Senior Divisional Leader.

h.  ESF #3 Management Team.

The ESF # 3 Management Team functions as the Division Forward Office.  In all
cases, the ESF #3 Management Team is the Division Commander’s authorized
representative on ESF #3 issues.  This team provides interface between USACE and
FEMA at the DFO.   Mission coordination with FEMA, other Federal agencies, and state
and local governments is accomplished at the ESF #3 Management Team level.   The
team also serves as the point of contact for other ESFs regarding the execution of
missions within the scope of ESF #3, Public Works and Engineering.

i.  Emergency Response and Recovery Office (ERRO).

Mission execution is accomplished by the District Forward Element, known as the
Emergency Response and Recovery Office (ERRO).   This includes contract
administration, design, contracting, real estate, logistics, resource management, and other
functional support. The location of the ERRO is normally within or adjacent to the
disaster area.  In major disasters a Deputy Division Commander (see Figure 3D)
commands the ERRO.
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j.  Emergency Field Office (EFO).

The EFO is a subordinate office to the District/ERRO.  The number of EFOs
established is dependent on the nature of the disaster and missions received.  The primary
function of the EFO is contract administration and quality assurance.

k.  Area Engineer.

The Area Engineer shall direct the overall recovery operations that will include
debris recovery actions. The Area Engineer reports to the ERRO Commander, and works
in the ERRO.

l.  Resident Engineer.

The Resident Engineer shall assume overall responsibility for all the Corps
management team and the contractors utilized to execute the debris mission.  This person
normally will operate from the EFO.

m.  QA/QC Personnel.

Quality Assurance and Quality Control (QA/QC) Personnel are field
representatives that direct, monitor, and record contractor activities to include loading,
hauling, and disposing of debris.

6.  Staffing and Planning and Response Teams.

The organization chart for an Emergency Response and Recovery Office (ERRO) is as
follows:

Figure 4
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The typical staffing requirements for an Emergency Field Office (EFO) is as follows:

Staff Number
Resident Engineer 1
Assistant Resident Engineer, Reports 1
Secretary 1
Contract Admin. 1
Office Engineer 1
QA Supervisors 2
QA Inspectors (Hauling) 20*
QA Inspectors (Reduction Site) 6
Radio Operator/Electronic Communications 1
Automation Clerk 1

Total 35

*Note:  Twenty QA Inspectors is an approximation.  Actual number is
determined by number of trucks needed to haul debris.  Assume one QA

Inspector for each 10 to 15 trucks.
Each reduction site requires 2 tower inspectors, 1 site supervisor, 1 reduction equipment

supervisor, and 2 night shift personnel.

a.  Personnel Estimating Guide.

The chart below can be used for estimating the required number of Engineer Field
Offices (EFO) and personnel.  Read across the first row of the chart to find the
approximate number of trucks needed for the debris mission, then read down the column
for the total EFO and personnel estimate.  Safety, Real estate, and Environmental Support
will come from the ERRO.

Number of Trucks 50 100 200 300 400 600 800 1000
Number of EFO 1 1 1 2 2 3 4 5
Resident Engineers 1 1 1 2 2 3 4 5
Asst. Res. Engrs. 1 1 1 2 2 3 4 5
Secretaries 1 1 1 2 2 3 4 5
Contract Admin. 1 1 1 2 2 3 4 5
Office Engineers 1 1 1 2 2 3 4 5
QA Supervisors 2 2 2 4 4 6 8 10
QA Inspectors (Haul) 5 10 20 40 40 60 80 100
QA Inspectors (Reduct.) 5 10 20 30 40 60 80 100
Radio Operators 1 1 1 2 2 3 4 5
Automation Clerks 1 1 1 2 2 3 4 5

17 25 35 60 70 105 140 175
Use of this chart assumes:

1. One inspector per loading operation
2. Ten to fifteen trucks per inspector
3. Average haul distance of approximately ten to fifteen miles
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b.  The Planning and Response Team (PRT) Concept:

(1)  The Planning and Response Teams (PRTs) are the keystone of the Readiness
2000 (R2K) concept.  The premise behind R2K is to develop a national strategy that
aligns the Readiness community into a corporate USACE team. The standard FRP
missions are Ice, Potable Water, Emergency Power, Temporary Housing, Debris
Removal, and Temporary Roofing.  The PRT concept is to assign Divisions/Districts a
definitive FRP mission(s), (some Districts may have dual assignments), for planning and
execution based on a corporate strategy.  A singular mission allows a District to
concentrate the necessary planning effort required to provide detailed information needed
for mission execution and to train specialized response personnel.  The PRT concept
creates a sharing atmosphere, promotes information exchange, allows ownership, and
levels the workload across the Corps.  With all EM team members across USACE
coordinating their total effort, sharing the planning information and response personnel,
the readiness posture of USACE will be increased to maximum levels.

(2)  The objectives of the PRTs are to provide a planning/information base that
supports all of the USACE emergency missions and to provide a trained cadre of
responders familiar with the planning data to support emergency operations.

(3)  The PRT concept is based upon six basic planning assumptions.

(a) All CONUS Districts will be assigned an FRP mission.

(b)  National strategy is based upon supporting two major events
simultaneously.

(c)  All MSCs will have initial response mission capabilities for ice, water,
and emergency power.

(d)  Missions/teams will be assigned to MSCs and MSCs will assign
missions/teams to Districts.

(e)  Mission planning data and response team information will be coordinated
and shared via a national database.

(f)  PRTs will be “Attached” or “OPCON” to the impacted District.

(4).  The different types and numbers of teams are as follows:
 7 - Ice

7 - Water
8 - Emergency Power

     7-  Debris Removal
     5 - Temporary Housing

1 - Emergency Access
     4 - Temporary Roofing

4 - Structural Safety Assessment
     3 - Rehab
    46
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(5)  The Districts assigned debris missions are as follows:

Mobile       New Orleans
Louisville  Baltimore
Fort Worth Sacramento
Portland

(6)  Assigning a lead division for each team grouping will provide PRT
coordination.  The lead division responsibilities includes monitoring status of team
staffing, assuring teams are aware of pending training, assuring database information is
current, and monitoring and disseminating current team changes and information.  These
assignments are:

SWD  -  Ice
NAD  -  Water
LRD   -  Emerg. Pwr
MVD  -  Debris
SAD   -  Temporary Housing
SPD    -  Emerg. Access/Stru. Assess
NWD  - Temp. Roofing

(7)  The staffing of the PRTs is designed to provide the minimum number of
personnel to effectively manage and execute the mission in concert with the responding
district’s command and control structure or team.  No district can field a team capable of
executing a large debris mission.  Multiple teams or portions of teams will be required.
The team configuration is designed to staff the ESF#3 Cell, the ERRO, and multiple
Emergency Field Offices (EFO) as required. The premise of this concept is that a team
trained to work together, totally familiar with the mission details and responsibilities, will
execute the mission with maximum effectiveness and efficiency.

 7.  Notification, Activation, and Deployment

a.  All PRT members are volunteers.  They have signed agreements to be deployed
from their home station within 6 hours of notification.  This agreement has also been
signed by their supervisor and the Commander.  The notification of activation is initiated
by the USACE Operations Center (UOC).

b.  All travel matters will be accomplished by the providing district EOC.

c.  Whenever a response mission is imminent the Supported Division will determine
the status of their own PRTs and decide how to best utilize these teams.  At the same time
the UOC will place the first four teams in the rotation listing on “Alert” and notify the
Supporting Division and District EOCs.  The Supporting District EM will notify all team
members and the Supporting District Commander will verify the team readiness through
the EOC.
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When required, the UOC will issue a tasker to the proper Supporting Districts to deploy
and coordinate with the impacted district.  The Supporting District EOC will ensure that
all responders have the necessary equipment, travel needs (tickets, POCs, etc.) and are
properly briefed for safety and security issues.

8.  Funding and Funds Management.

a.  Sources of Funding:  The source of funds is critical.  True accountability requires
that actions taken under any one type of fund source should never be charged to any of
the rest.  Funding for debris activities shall come through the following sources.

(1)  District Commander Funding Authority. (USACE)

Under Army Regulation 500-60 the affected District Commander may expend
funding from District resources only (no contract resources) to provide emergency relief
efforts for debris clearance in those situations that are threat to life.  There is usually no
reimbursement for funding used under this authority.  This authority would only be used
for immediate needs, such as clearance of primary access roads.

(2)  Pre-Declaration Funding. (FEMA)

(a)  The Federal Emergency Management Agency (FEMA) can provide
funding prior to a Presidential Declaration.  Normally any actions are limited to
preparation, mobilization or other actions which do not directly assist the state.  Under
the authority of the Federal Response Plan USACE may be instructed to initiate the
activation of in-place debris contracts.  There may be other situations where the event has
occurred and there is no Disaster Declaration.  This funding is for contractor equipment
and personnel to remove the debris, contractor disposal/reduction of debris, and the Corps
management team to manage and control the contractors.  Execution of debris removal
missions will be performed within the level of funding provided and normally not to
exceed 7 days.

(b)  This type of fund citation is termed Preliminary Damage Assessment
(PDA).  When the declaration is received, new mission assignment and new fund sites
must be developed and used.

(3)  Emergency Declaration. (FEMA)

There are two types of Presidential Declarations.  The first type is an
Emergency Declaration.  An emergency is defined as, “any occasion or instance for
which, in the determination of the President, Federal assistance is needed to supplement
State and local efforts and capabilities to save lives and to protect property and public
health and safety, or to lessen or avert the threat of a catastrophe in any part of the United
States.”  The Declaration’s emergency assistance is initially limited to $5M for a single
incident.
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(4)  Presidential Declaration. (FEMA)

(a)  The most prevalent type of Presidential Declaration is the Major Disaster
Declaration.  This is defined as “any natural catastrophe (including hurricane, tornado,
storm, high water, wind driven water, tidal wave, tsunami, earthquake, volcanic eruption,
landslide, snow storm, or drought), or, regardless of cause any fire, flood, or explosion in
any part of the United States, which in the determination of the President, causes damage
of sufficient severity and magnitude to warrant major disaster assistance to supplement
the efforts and available resources of States, local governments, and disaster relief
organizations in alleviating the damage, loss, hardship, or suffering caused thereby.”  A
Major Disaster Declaration is normally requested by a State Governor after the
occurrence of a disaster.

(b)  Once given a declaration of natural disaster by the President of the United
States, under authority of the Federal Response Plan, FEMA may task the Corps of
Engineers for debris removal as part of Emergency Support Function (ESF) #3, and
USACE would be funded for each task.

b.  Fund Management:

(1)  Preparedness Phase.  The main focus of the preparedness phase in the
resource management area focuses on the operational concept for resource management
support to the Debris PRT during their deployment.   The District’s Emergency Manager
and Resource Manager should determine if their Division’s Debris PRT will have access
to CEFMS or develop a plan for providing the necessary support.  Coordination with the
Resource Management Corporate Team will also be required once this team is fully
functional.  If the District plans to allow the team access, the following actions will need
to be implemented in the CEFMS database.

(a)  CEFMS Users.  The UPASS (Universal Pass) administrator is
responsible for setting login name and passwords in CEFMS Database.  If deemed
necessary the Impacted District’s Emergency Manager will send a request to the UPASS
administrator to set up a CEFMS login for each Debris PRT Mission Manager, Mission
Specialist, and Contract Specialist.  The team members will use their own signature
cards.

(b) CEFMS Permissions.  In each district, the CEFMS Database
Administrator is responsible for setting the permissions for the Debris PRT members in
their District’s CEFMS database.  These permissions will need to be set up for the Debris
PRT members to access the impacted district’s database during the execution for the
post-declaration mission.  The team members will remain inactive in CEFMS until the
ERRO is activated.  Table 1 lists the suggested permissions for each team member.
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Table 1.  CEFMS’s Permissions

CEFMS
Permission

District
EM

CAT-RM Debris
Mission

Manager/
Specialist

CT

Originate PR&C Y Y
Approve PR&C Y Y Y
Certify PR&C Y Y Y
ENG 93 C.O.R. Y
ENG 93 P.M. Approval Y
Technical Approval Y Y Y
Accept Customer Orders Y
Authorized Receiver Y Y
Supervisor Y
Travel Requesting Official Y Y
Travel Approving Official Y
Travel Authenticating Official Y
Travel Voucher/Long Distance
Phone Review Authority

Y

Release of Claims Authority Y
Government Order Acceptor Y Y
Obligation Approver Y
PRC Authorized Assigner Y Y
Resource Plans/Estimates Appr. Y Y
Vendor Approval Authority Y
Commercial Transportation Auth
Other Purchases Approver Ind Y Y
Other Purchases Certifier Ind Y Y
Other Purchases Obligator Ind Y

 (2)  Pre-Declaration Phase.  In the pre-declaration phase funding operations are
handled by Debris PRT in their home district’s CEFMS database.

After the funding has been loaded into CEFMS, by EM and RM, the mission
manager/specialist or resource management support will prepare a Purchase Request and
Commitment (PR&C).

(3)  Post-Declaration Phase.  In the post-declaration phase, funding operations
are handled in the Impacted District’s CEFMS’s database, either by the Debris PRT or
their assigned support personnel.

(4)  Post Mission Phase. In the post mission phase, the Debris PRT should
focus on identifying the issues associated with the debris contracting process based on the
lessons learned and then developing a remedial action plan to improve the mission
response.



1166

9. Special Considerations.

a.  Debris Modeling.

Debris modeling is used to forecast quantities of debris which in turn are used
to plan the size of staging areas, equipment and personnel needed, and type of
disposal/reduction activity to take place.  See Appendix B for debris modeling guidelines.

b.  Field Operations.

Figures at the end of Appendix E address site layout criteria, equipment
monitoring, air curtain incineration, chipping and grinding, and hazardous toxic waste
materials (HTW) considerations.  Other items to consider may be found in the checklists
and discussions in Appendices L and M.

c.  Environmental.

Appendix J includes checklist items for site operations as they relate to
environmental and HTW items.  Additional discussion of these considerations is found in
Appendix J.

d.  Safety.

Safety during debris removal missions shall be in accordance with the Corps of
Engineers Safety Manual 385-1-1.

10.  Functional Elements.

a.  Engineering.

The impacted District shall provide technical resources from within their own
District personnel or request assistance from other Districts for engineering support to
accomplish the debris mission.

b.  Contracting.

The Contracting Officer on site is responsible for any and all contracts executed
for the debris mission. Each district PRT should do pre-planning contracting efforts for
debris missions.  The impacted District shall provide a Contracting Officer for execution
of the contracts.

c.  Real Estate.

The impacted District shall provide Real Estate personnel to procure rights-of-
entry and hold-harmless agreements in support of the debris mission.
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d.  Logistics.

Upon the execution of any natural disaster HQ USACE may activate the Logistics
Emergency Response Team (LERT) to provide the logistical infrastructure support for
the disaster.  The Area Engineer shall coordinate and report all logistical needs with the
impacted District.

e.  Security.

The Corps of Engineers management team shall ensure that the contractors
understand that they are responsible for the security of all of their equipment and related
resources to accomplish the assigned debris mission.  The overall security of the natural
disaster mission is the responsibility of the ERRO commander. The security of any
government equipment/resources utilized in the debris mission shall be the responsibility
of the Resident Engineer.

f.  Resource Management.

The impacted District shall provide all resource management to accomplish the
debris mission.  This may be augmented through the RM Corporate Team, or through
TDY assistance.

g.  Public Affairs.

The impacted District under consultation with the District Commander shall
perform all Public Affairs.  Being highly proactive in informational and report types of
news releases.


